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6

Proposed Contingency Authorization #
CONSTRUCTION COMPANY, INC.

Collin County JAEP Facility
McEKinney, TX
Owner:  Collin County

Description: FCO #0G6-Water line connection at East side of site
Per RFI #4
A: Material & Equipment 5
Sales Tax (8.25%) % -
Subtotal A $ :
B: Labor CCC 5
Labor Burden (44.00%) included
Subtotal B %

C: Subcontractors - See attached quotations

Additional cost associated with extending the New

12" water line at east connection to the actual connecting PCl % 192730
Paint that is not at the road
but rather on another line further cast
SubtotalC S 3,927.70
Subtotal A-C & 3,927.70
D: General Contractor Mark-up (10%) 5 -
Subtotal D 5 392.70
TOTAL & 4,320.40
F. Contract Time Extension Q calendar Day
Crossland Construction Co., Inc. Collin County
By: By:
Project Manager/DJ MeClenney Bill Burke
4
Date Signed Date Sigr g f
VAl architects " & —
By: /‘% 3
Stephen Tran/Woodrow Woods
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— == 972-562-2762 » Fax 972-562-2054
POWELL CONSTRUCTION, INC. P.O. Box 2967 » McKinney, TX 75070
Change Proposal
Dale Change Proposal Number
2N6I2010 &

[Customer ] [Project |

Crossland Construction Company, Inc. Collin County Juvenile Justice

861 N. Coleman, Sulte 100 Alternative Education Program

Prosper, Texas 75078 McKinney, Texas

Additional costs assoclated with RF| 14 response. Existing water was not Installed per the clvil drawings.

[item Descripbon Quantily Unit Unil Price Tolal |
Potable Water Facilities Additions / Deduclions

1 12" C900,0R-18,Class 150,PVC Water mn Lt % 25.10 § 253510
2 Cut-in 878" tee 1 aa. $ 1,304.00 $ 1.304.00
3 8" bend -1 ea, § 252.00 5 {252.00)
4 Connect to Existing Waler Stub -1 &a. 5 1,033.00 § (103300
5 Remove & replace paving 27 sY. $ 101.00 2,72¢00$1,363.50
G Trench Safety 101 L. § 0.10 1010
Tolal Potable Watar Facilities Additions | D ] ,s,m.‘i‘n"'
half of this is in
base bid
Change Proposal Total $ =
|$3,92?.?D |
Material $ 294288
Labor $ 987.38
Equipmenl 5 87764
OH&P $ 683.32
$ 28T
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cnnSSLM n | Request for Information 014

GONSTRUCTION GOMPANY, ING.  Detelled, RFis Grouped by RFI Number

Cotlin County Juvenhe Justice Projoct # 00TX0BDM

AGE0 Community Ave Tal: Fax:

McKinney TX 75071

=1 014 Date Created; 24202010
Answer Company Answerad By Author Company Authorad By

Melxoerer. Crossland Gonstruction Co., Inc.  DJ McClenny
%ﬂﬂ-iﬁmﬂr Lacgﬁr-l 251 M Oclmmme
Ste 100

e I e e TN T BORNY
Go-Respondent ~Author RFl Numbar

Subject Diacipling Category

127 Watar line connaclion on Easl side

Ce:  Company Name Caontact Name Coples Notes

Clusstion Date Roquired: 2192010

Drwg C4.1 shows waler line to connact to at slalion 5+94.53 at existing 8% water line. After much searching, il has bean
delarmined that thare is not a lina al this location to connecl. See allached blow up of C4.1 for clarification.
PCI proposes to Connecl lo another 8° water line thal feeds the Juve Detention Center. (See blow up of MEP1.03 for

location).
We propose to connect 1o this 8" water line with 8°x8'x12" Sleeve and extend the 12” line to this new location, Also nole the

locatin of our proposed road cut and the new direction that this line will be running.

| have spoke with the City (Jack Stinnelt) and providing thal we provide the 8%x&"x 12" “T" and run the 12" all the way to the
iap, this proposal is accaplable. This RFI will also need to bo posted on our asbuills. Mo submiltal to the cily is required on
this issue. *****NOTE"** THIS RFI REVISED TO REQUIRE A FULL "T", A TAPPING *T" WILL NOT BE ALLOWED"***

Suggestlon
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zZ/6/10
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